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Deadline
Pricing/ 
Closing

Dec 11 Updated Construction costs Mar 14 All hands - review appraisal
Dec 22 Draft RMA circulated Mar 19 Updated financing docs circulated
Jan 16 Call RMA updates Mar 21 City Council agenda deadline
Jan 19 RMA changes deadline Apr 4 Public Hearing-Approve CFD formation
Jan 24 City Council agenda deadline April 9 DA-approved ordinance effective
Feb 21 ROI  Council Action-RMA approved April 10 POS printed and posted
Feb 21 Council Mtg-rezone, DA ordinance April 24 Price financing
Feb 21 Appraisal circulated May 8 Bond Closing/deliver proceeds

City of Roseville

Diamond Creek CFD No. 1

Series 2007 Bond Financing 

Schedule
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