

The City of Roseville Hazards Mitigation Plan Work Plan

Phase 1: Organize Resources

- ✓ Organize Steering Committee.
- ✓ Public Involvement.
 - Questionnaire
 - Website
 - Media Releases
- ✓ Public meetings.
- ✓ Agency Coordination (CAOES, FEMA, Neighboring Cities and Counties).
- ✓ Review of existing studies, reports and technical data.
- ✓ Summarize and quantify PI results

Phase 2: Assess the Risk

- ✓ Hazard Inventory/Vulnerability Analysis (HIVA): (Greenhorne & O'Mara, Tetra Tech)
 - Map of known hazards.
 - Description of the Hazard including discussion of past events.
 - Description of impact of Hazard on planning area.
 - Vulnerability assessment that includes number of buildings and critical facilities exposed to the hazard.
- ✓ Mitigation alternative catalog.
- ✓ Coordination with Public involvement strategy.




Phase 3: Develop the Mitigation Plan

- ✓ Establish Goals, objectives and actions.
- ✓ Rank the risk.
- ✓ Review of all possible mitigation alternatives by hazard.
- ✓ Draft an action plan.
- ✓ Mitigation strategies by hazard.
 - Capability assessment
 - Who will implement
 - How will mitigation be financed
 - When will it be done
- ✓ Plan evaluation and revision strategy.
- ✓ Public involvement (Presentation of draft plan to public for comment).
- ✓ Post draft plan on website.
- ✓ Media releases.
- ✓ Coordinate with other agencies (submit draft for review and comment).

Phase 4: Plan Implementation

- ✓ Public meetings (at least 1, 2 weeks prior to submission to Council).
- ✓ Plan adoption by Council.

- ✓ Submission to State for DMA review/approval.
- ✓ Submission to ISO for CRS approval.

	Aug 04	Sept 04	Oct 04	Nov 04	Dec 04	Jan 05	Feb 05	Mar 05	Apr 05	May 05	Jun 05	Jul 05	Aug 05
Phase 1													
Phase 2													
Phase 3													
Phase 4					